
 District of Columbia Courts   
    

Capital Budget  2005 
 

 Capital Budget-36

Name of Project:  Moultrie Courthouse – Indiana Avenue Expansion 
 
Agency: District of Columbia Courts 
Account Title: Federal Payment to the District of Columbia Courts 
Account Identification Code: 95-1712 
Program Activity: Capital Improvements 
 
New Project ___X__ Ongoing Project ______ 
Was the Project Reviewed by the Executive Review Committee or Investment Review Board? 
Yes __X__  No _____ 
Is this project Information Technology?  Yes _____  No __X__ 
 
 
Part I: Summary of Spending for Project Stages  (in millions) 
 
 

 

 

2003 and 
earlier 2004 2005 2006 2007 2008

2009 and 
beyond

Project 
Total

Planning
Budget Authority 0.00 0.00 0.00 1.40 0.00 0.00 0.00 1.40
Outlays 0.00 0.00 0.00 1.40 0.00 0.00 0.00 1.40

Full Acquisition
Budget Authority 0.00 0.00 0.00 0.00 4.50 8.10 0.00 12.60
Outlays 0.00 0.00 0.00 0.00 4.50 8.10 0.00 12.60

Total, sum of stages (excludes maintenance)
Budget Authority 0.00 0.00 0.00 1.40 4.50 8.10 0.00 14.00
Outlays 0.00 0.00 0.00 1.40 4.50 8.10 0.00 14.00

Maintenance
Budget authority
Outlays
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Part II: Justification and Other Information 
 
A. Project Description and Justification 
 
(1) How does this investment support the Courts’ mission and strategic goals? 

The mission statement of the D.C. Courts includes the following ideals: to be accessible to all 
persons, to be stewards of public resources, and to operate effectively, efficiently, and 
openly.  The Indiana Avenue entrance to the Moultrie Courthouse was built during a time of 
fewer security concerns.  The lobby was not designed for magnetometers and a queuing area.  
Each morning, lines extend out the doors of the courthouse as the public waits in all weather 
to enter the building.  The Indiana Avenue Expansion will provide a screening and pre-
screening lobby area for this function. 
 

(2) How does this investment support a core or priority function of the Courts? This investment 
supports the vision and mission of the Courts’ Strategic Plan.  A goal of the Courts is to 
improve court facilities and technology by providing personnel and court participants with a 
safe, secure, and habitable physical environment.   

 
(3) Are there any alternative sources, in the public or private sectors that could perform this 

function?  If so, explain why the Courts did not select one of these alternatives?  There are no 
public or private sector entities that could perform this function. 

 
(4) How will this investment reduce costs or improve efficiencies? Investment in this project will 

improve security and access to the Courts, protect existing capital investments, and allow a 
more efficient screening process by the U.S. Marshal Service. 

 
(5) For acquisition of buildings, what is the cost per square foot estimates for comparable 

Federal and private sector facilities? This project does not involve building acquisition. 
 
B. Program Management 
 
(1) Have you assigned a project manager and contracting officer to this project?  If so, what are 

their names?  The D.C. Courts anticipate using the General Services Administration 
resources to administer this project.   The D.C. Courts Contracting Officer is Mr. Joseph E. 
Sanchez, Jr.  The GSA project manager is to be determined.      
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(2) How do you plan to use the Integrated Project Team to manage this project? The Court will 

designate a Project Director to act as a liaison with the GSA.  The Project Director will report 
to the Courts’ Integrated Project Team which will include the Administrative Officer, Chief 
Capital Projects Manager, the Chief Building Engineer, the Building Operations Manager, 
and the Facility Supervisor.  Scheduled progress meetings with the GSA and contractor will 
be conducted to ensure that the project is completed on schedule and within budget. 

 
C. Acquisition Strategy 
 
(1) Will you use a single contract or several contracts to accomplish this project?  If multiple 

contracts are planned, explain how they are related to each other, and how each supports the 
project performance goals? The construction project will be awarded as a single contract. 

 
(2) For each planned contract, describe: 
a. What type of contract will you use? (e.g. cost reimbursement, fixed price, etc.) The Courts 

will use a fixed price contract with the selected contractor. 
b. The financial incentives you plan to use to motivate contractor performance. (e.g. incentive 

fee, award fee, etc.) The contractor will be required to meet the terms of the contract without 
any additional financial incentives. 

c. The measurable contract performance objectives. Measurable contract performance 
objectives will be developed on a task basis.  The contractor will be required to submit a 
proposed construction timeline, which the GSA and Courts team will use to track progress 
and ensure the timely completion of all construction objectives. 

d. How will you use competition to select suppliers? The Courts will procure services through 
GSA contracts or schedules, which are competitively solicited. 

e. The results of your market research. The D.C. Courts will take advantage of GSA 
procurement procedures that incorporate market research.   

f. Whether you will use off-the-shelf or custom designed projects. The project is located on a 
historic avenue of the city and will require a custom designed solution. 

 
D. Alternative Analysis and Risk Management 
 
(1) Did you perform a life cycle cost analysis for this investment?  If so, what were the results? 

A feasibility study was performed for the expansion of the Moultrie Courthouse at the 
Indiana Avenue entrance to the building.  It was found to be constructible without impeding 
court operations. 
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(2) Describe what alternatives you considered and the underlying assumptions of each.  The 

Indiana Avenue entrance is the main entrance into the H. Carl Moultrie I Courthouse.  
Although re-orienting the entrance to another location was considered, the Indiana Avenue 
entrance was found to have many advantages.  The entrance works well with the internal 
organization of the building and has open exterior plaza space for an expansion. 

 
(3) Did you perform a benefits/costs analysis or return on investment analysis for each 

alternative considered?  What were the results for each?  (Describe any tangible returns that 
will benefit the Courts, even if they are difficult to quantify.)  The Indiana Avenue Expansion 
of the H. Carl Moultrie I Courthouse will provide enormous benefits relative to investment.  
Approximately 10,000 people enter the Moultrie Courthouse each day.  Courts’ staff, 
attorneys, litigants, jurors and the general public use this entry, forming long lines as they 
wait to enter the building and conduct needed business.  Providing an indoor queuing area 
will be an improvement felt by everyone entering the Courthouse.  The current security 
screening process was not considered in the original courthouse design.  Providing adequate 
space for magnetometers, and for the U.S. Marshal Service to direct and control the flow of 
people into the building, will be a major quantifiable improvement to security and the 
efficient operation of the Courts. 

 
(4) Describe your risk assessment and mitigation plan for this project.  Possible risks include 

delays in the construction schedule due to unforeseen field conditions.  The D.C. Courts 
anticipate using the General Services Administration on this project to minimize delays and 
control potential cost overruns. 

 
Part III: Cost, Schedule, and Performance Goals 
 
A. Description of performance-based management system (PBMS): 

(1) Describe the performance based management system that you will use to monitor 
contract or project performance. The Courts performance based management system will 
provide a tracking system with project milestones that permit early and ongoing warnings 
to ensure that projects do not exceed either their budgeted costs and/or time projections.   

 
B. Original baseline (OMB approved at project outset): 

(1) What are the cost and schedule goals for this segment or phase of the project? 
 General plaza and lobby maintenance until project commencement. 
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(2) What are the measurable performance benefits or goals for this segment or phase of this 
project? 
 General maintenance until project commencement. 

 
C. Current baseline (applicable only if OMB approved the changes): 
 
(1) What are the cost and schedule goals for this segment or phase of the project? Not 

applicable. 
(2) What are the measurable performance benefits or goals for this segment or phase of this 

project? Not applicable. 
 
D. Actual Performance and Variance from OMB approved baseline (Original or Current): Not 
Applicable 
 
E. Corrective Actions: Not Applicable 


